



Project Scheduled:

Scheduled by:

Date/Time	Duration	Task	Resources
22/05/17	2 hours	location recce made	iMac
22/05/17	2 hours	Take photos for print media.	DSLR camera and tripod.
22/05/17	2 hours	Creating a budget for the campaign making.	iMac
23/05/17	6 hours	storyboard for print and audio visual.	paper and pen
25/05/17	1 hour	risk assessment for film and print.	iMac
25/05/17	1 hour	coming up with concept ideas for both print and film.	paper and pen
26/05/17	30 minutes	coming up with launch dates.	paper and pen
26/05/17	6 hours	assemble into keynote.	iMac
6/06/17	6 hours	start to film for audio visual side.	DLSR camera and tripod, slider.
8/06/17	6 hours	start to edit the film for pitch.	iMac and Premier Pro